Annex 4 to the Contract - No. .... / .....

Delivery and execution schedule

LOT 1 - AoIP transport equipment and accessories

***Effective date : T_0**

Deliveries	Performer	Time period	
Phase 1 delivery	Supplier	Deadline: T_0 + 60 days	
Quantity reception - Phase 1 delivery	SNR	T_0 + 61 days	T_0 + 70 days
Phase 2 delivery	Supplier	Termen: T_0 + 150 days	
Quantity reception - Phase 2 delivery	SNR	T_0 + 151 zile	T_0 + 160 days

Services	Performer	Time period	
1. Factory acceptance tests	Supplier	T_0 + 21 days	T_0 + 29 days
2. Site commissioning, site acceptance tests and site training - Phase 1 2.1 Studio SRR București 2.2 Timișoara Urseni	Supplier	T_0 + 101 days	T_0 + 120 days
3. Site commissioning, site acceptance tests and site training - Phase 1 3.1 București Herăstrău 3.2 Cluj Feleac 3.3 Iași Pietrăria	Supplier	T_0 + 191 days	T_0 + 210 days

PURCHASER,

Societatea Națională de Radiocomunicații S.A.

SUPPLIER,